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ESTIMATE RUN 08/26/2010

ESTIMATE SUMMARY 07:51:19

CONTID: C17669         ESTIMATE NO: 0002 PROG 2005

PCN: 17669-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BRIDGE OVER TURKEY CREEK (FASTER) PERCENT TIME:

PROJECT NO: FBR 069A-026                  

BRIDGE OVER TURKEY CREEK (FASTER)

NAME OF ROAD: 069A

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERIOD ENDING 08/20/2010 DATE TIME STARTED 06/22/2010

P.O. DRAWER 352 DATE LET 03/18/2010 DATE WORK BEGAN

 DATE AWARDED 03/24/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/27/2010 DATE ACCEPTED

WALSENBURG CO 81089     719-738-1883 DATE NOTICE TO PROCEED 06/22/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,973,436.50 PARTICIPATING $ $ 346,574.90

AWARD PROJECT AMT: 1,837,111.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 151,128.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,422.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.00

WORK DAYS

WORK DAYS

24.48%

1,490,312.25

346,574.90

497,702.90

488,280.65

$

$

$

$

483,124.25

0.00

483,124.25

151,128.00

634,252.25

-12,543.73

0.00

621,708.52

0.00

AMOUNT DUE 621,708.52 488,280.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 488,280.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

33.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 17669-BID    ESTIMATE RUN 08/26/2010

PROJECT: FBR 069A-026                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:51:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 5.800

0.000

201-00001  
 

5.800

ACRE

1,200.00000 6,960.005.800

0.00

0010 REMOVAL OF TREE 15.000

0.000

202-00010  
 

15.000

EACH

500.00000 7,500.0015.000

0.00

0015 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

21.000

EACH

6.50000 0.000.000

0.00

0020 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

8.000

EACH

100.00000 0.000.000

0.00

0025 *REMOVAL OF FENCE 2,025.000

0.000

202-01000  
 

3,088.000

LF  

0.65000 1,316.252,025.000

0.00

0030 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

225.000

LF  

1.10000 0.000.000

0.00

0035 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

4.000

EACH

110.00000 0.000.000

0.00

0040 SAWING ASPHALT MATERIAL (6 INCH) 0.000

0.000

202-05026  
 

56.000

LF  

10.00000 0.000.000

0.00

0045 OBLITERATE OLD ROAD 0.000

0.000

202-07000  
 

1.000

L S 

25,000.00000 0.000.000

0.00

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,967.400

15,791.600

203-00060  
 

35,862.000

CY  

6.50000 141,433.5021,759.000

102,645.40

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 0.000

0.000

203-00062  
 

7,031.000

CY  

7.00000 0.000.000

0.00
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PCN: 17669-BID    ESTIMATE RUN 08/26/2010

PROJECT: FBR 069A-026                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:51:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 0.000

0.000

203-01500  
 

50.000

HOUR

75.00000 0.000.000

0.00

0065 SWEEPING (WITH PICKUP BROOM) 0.000

4.000

203-01622  
 

40.000

HOUR

65.00000 260.004.000

260.00

0070 TOPSOIL 0.000

0.000

207-00205  
 

2,500.000

CY  

12.00000 0.000.000

0.00

0075 *EROSION LOG (12 INCH) 0.000

0.000

208-00002  
 

600.000

LF  

5.00000 0.000.000

0.00

0080 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

50.000

EACH

17.00000 0.000.000

0.00

0085 *SILT FENCE 2,000.000

0.000

208-00020  
 

5,600.000

LF  

1.10000 2,200.002,000.000

0.00

0090 *CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

2.000

EACH

500.00000 500.001.000

0.00

0095 *STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0100 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

80.000

HOUR

35.00000 0.000.000

0.00

0105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

80.000

HOUR

50.00000 0.000.000

0.00

0110 EROSION CONTROL SUPERVISOR 18.000

20.000

208-00205  
 

250.000

HOUR

30.00000 1,140.0038.000

600.00
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PCN: 17669-BID    ESTIMATE RUN 08/26/2010

PROJECT: FBR 069A-026                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:51:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

10.000

ACRE

320.00000 0.000.000

0.00

0120 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

10.000

ACRE

700.00000 0.000.000

0.00

0125 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

10.000

ACRE

350.00000 0.000.000

0.00

0130 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

2,000.000

LB  

1.55000 0.000.000

0.00

0135 *SOIL BINDER 0.000

0.000

213-00100  
 

2.000

ACRE

800.00000 0.000.000

0.00

0140 DECIDUOUS TREE (1.5 INCH CALIPER) 0.000

0.000

214-00215  
 

10.000

EACH

150.00000 0.000.000

0.00

0145 DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

14.000

EACH

35.00000 0.000.000

0.00

0150 BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

170.000

EACH

3.00000 0.000.000

0.00

0155 SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

2,300.000

SY  

2.10000 0.000.000

0.00

0160 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

3,156.000

TON 

18.00000 0.000.000

0.00

0165 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

50.000

TON 

150.00000 0.000.000

0.00
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PCN: 17669-BID    ESTIMATE RUN 08/26/2010

PROJECT: FBR 069A-026                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:51:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

2,440.000

TON 

85.00000 0.000.000

0.00

0175 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

2,218.000

GAL 

2.00000 0.000.000

0.00

0180 GEOTEXTILE (DRAINAGE) (CLASS 1) 0.000

390.000

420-00112  
 

1,309.000

SY  

2.00000 780.00390.000

780.00

0185 RIPRAP (12 INCH) 0.000

327.500

506-00212  
 

655.000

CY  

120.00000 39,300.00327.500

39,300.00

0190 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

300.000

LF  

15.00000 0.000.000

0.00

0195 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,050.00000 0.000.000

0.00

0200 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

4.000

EACH

1,900.00000 0.000.000

0.00

0205 *CORNER AND LINE BRACE POST 10.000

0.000

607-00010  
 

18.000

EACH

250.00000 2,500.0010.000

0.00

0210 *FENCE BARBED WIRE WITH METAL POSTS 0.000

2,025.000

607-01000  
 

3,261.000

LF  

1.30000 2,632.502,025.000

2,632.50

0215 *FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

500.000

LF  

3.00000 0.000.000

0.00

0220 *16 FOOT GATE 0.000

1.000

607-60116  
 

3.000

EACH

510.00000 510.001.000

510.00
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PCN: 17669-BID    ESTIMATE RUN 08/26/2010

PROJECT: FBR 069A-026                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:51:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

25.000

EACH

22.00000 0.000.000

0.00

0230 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

17.000

EACH

23.00000 0.000.000

0.00

0235 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

6.000

EACH

26.00000 0.000.000

0.00

0240 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

3.750

SF  

16.00000 0.000.000

0.00

0245 STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

0.000

614-01503  
 

1.000

EACH

105.00000 0.000.000

0.00

0250 *CONSTRUCTION SURVEYING 0.440

0.220

625-00000  
 

1.000

L S 

13,000.00000 8,580.000.660

2,860.00

0255 *MOBILIZATION 0.250

0.250

626-00000  
 

1.000

L S 

130,000.00000 65,000.000.500

32,500.00

0260 PUBLIC INFORMATION SERVICES 0.000

0.000

626-01000  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0265 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

36.000

GAL 

70.00000 0.000.000

0.00

0270 *FLAGGING 0.000

0.000

630-00000  
 

1,800.000

HOUR

20.00000 0.000.000

0.00

0275 *TRAFFIC CONTROL INSPECTION 22.000

29.000

630-00007  
 

100.000

DAY 

95.00000 4,845.0051.000

2,755.00
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PCN: 17669-BID    ESTIMATE RUN 08/26/2010

PROJECT: FBR 069A-026                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:51:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL MANAGEMENT 4.000

1.000

630-00012  
 

30.000

DAY 

475.00000 2,375.005.000

475.00

0285 *FLASHING BEACON (SOLAR) 2.000

0.000

630-80002  
 

4.000

EACH

210.00000 420.002.000

0.00

0290 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

4.000

EACH

60.00000 0.000.000

0.00

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

0.000

630-80341  
 

8.000

EACH

21.00000 21.001.000

0.00

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 3.000

0.000

630-80342  
 

22.000

EACH

32.00000 96.003.000

0.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.000

0.000

630-80343  
 

16.000

EACH

42.00000 42.001.000

0.00

0310 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 16.000

0.000

630-80344  
 

64.000

SF  

16.00000 256.0016.000

0.00

0315 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

3,200.00000 3,200.001.000

0.00

0320 *DRUM CHANNELIZING DEVICE 0.000

15.000

630-80360  
 

30.000

EACH

11.00000 165.0015.000

165.00

0325 *TRAFFIC CONE 0.000

0.000

630-80380  
 

100.000

EACH

5.25000 0.000.000

0.00

0330 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17669-BID    ESTIMATE RUN 08/26/2010

PROJECT: FBR 069A-026                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:51:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0345 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

3,700.000

F A 

1.00000 0.000.000

0.00

0350 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

10,600.000

F A 

1.00000 0.000.000

0.00

0355 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0360 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

6,000.000

F A 

1.00000 0.000.000

0.00

0370 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0465 CONSTRUCTION SURVEYING (HOURLY) ADDED SURVEY WORK 0.000

35.500

625-00001  
 

35.500

HOUR

100.00000 3,550.0035.500

3,550.00

CAT 297,582.25189,032.901,227,077.50CURRENT AMT0200 $ $ $
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PCN: 17669-BID    ESTIMATE RUN 08/26/2010

PROJECT: FBR 069A-026                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:51:19

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0380 REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

35,000.00000 0.000.000

0.00

0385 STRUCTURE EXCAVATION 0.000

41.500

206-00000  
 

83.000

CY  

10.00000 415.0041.500

415.00

0390 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

616.000

CY  

25.00000 0.000.000

0.00

0395 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

151.000

CY  

20.00000 0.000.000

0.00

0400 *DRILLED CAISSON (30 INCH) 0.000

432.000

503-00030  
 

432.000

LF  

205.00000 88,560.00432.000

88,560.00

0405 *STRUCTURAL STEEL (GALVANIZED) 0.000

7,925.000

509-00001  
 

7,925.000

LB  

5.60000 44,380.007,925.000

44,380.00

0410 *BEARING DEVICE (TYPE III) (SPECIAL)(FIXED) 0.000

0.000

512-00103  
 

6.000

EACH

7,250.00000 0.000.000

0.00

0415 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

661.000

SY  

15.00000 0.000.000

0.00

0420 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

80.000

LF  

9.50000 0.000.000

0.00

0425 *CONCRETE CLASS D (BRIDGE) 0.000

37.000

601-03040  
 

311.000

CY  

350.00000 12,950.0037.000

12,950.00

0430 *REINFORCING STEEL (EPOXY COATED) 0.000

11,237.000

602-00020  
 

63,455.000

LB  

1.00000 11,237.0011,237.000

11,237.00
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PCN: 17669-BID    ESTIMATE RUN 08/26/2010

PROJECT: FBR 069A-026                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:51:19

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0435 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

296.000

LF  

120.00000 0.000.000

0.00

0440 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 0.000

0.000

618-01994  
 

4,494.000

SF  

50.50000 0.000.000

0.00

0440 MATERIAL ALLOWANCE GIRDERS 0.000

2,992.634SF  

50.50000 151,128.022,992.634

151,128.00

0445 *PRESTRESSED CONCRETE UNIT (SPECIAL) (PRECAST CAP) 0.000

0.000

618-05025  
 

272.400

SF  

155.00000 0.000.000

0.00

CAT 308,670.02308,670.00718,359.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0450 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0455 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0460 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 28,000.000.0028,000.00CURRENT AMT0400 $ $ $

$ 634,252.27497,702.90$1,973,436.50$CURRENT AMTPROJECT TOTAL


